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SR 501/I-5 to Port of Vancouver - Intersection and Profile Improvements
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Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q1 2018

Q3 2017

Q1 2018

Q3 2017

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q4 2019

Q1 2020

Q4 2019 On Schedule

Contract Advertisement

Operationally Complete

Q1 2020

Q4 2021

Q1 2021

Q2 2022

Late

Late

PIN:

Region:

State Route:

Current Status:

450119A

Southwest 

SR 501

Construction

As of Date:

Regional Admin:

Legislative Districts:

March 2021

C. Francis

49

Project Information

Reported August 2020: In response to the current COVID-19 pandemic, the Governor has 
issued directive 20-05 to freeze hiring, personal service contracts, and equipment purchases.  
This has caused potential delivery delays.  
Reported February 2021: The project has a possible delay due to additional time required for 
project coordination and Federal Highway Administration (FHWA) approval on the I-5 
interchange improvements. 
As of April 2021: This project has been awarded and will be removed from future Watch List 
Reports. 

Watch List Description

Project Description

Oversized freight traffic from the Port of Vancouver must divert from this section of SR 501 onto 
local streets due to deficiencies in the roadway geometrics and limited overhead clearances.  
This project will remove high points in the roadway and reconstruct traffic signals which prevent 
movement of large freight vehicles with limited ground clearance.       

Contractor: 009664 - MCDONALD EXCAVATING, INC. - $4,045,598.28 - 03/29/2021
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